



February

Williams finalizes customer commitments for the project



May/June

Williams hosts public meetings



May

FERC issues draft environmental impact statement



February

FERC approval



March

90-day federal authorization decision deadline



Second Half

Partial Service



Mid 2018

Full Service

2014

2015

2016

2017

2018



April

FERC begins pre-filing process



March

Williams submits certificate application to FERC



December

FERC issues final environmental impact statement



Mid 2017

Mainline construction begins



Late 2017

Greenfield construction begins